COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 15/ 2010

ESTI MATE SUMVARY 15: 30: 38
CONTI D: C16273 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 16273-BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.0  DAYS TI VE ALLOW 49 WORK DAYS
LABOCA CULVERT PERCENT TIME:  100. 00 ORI G TI ME ALLON 45 WORK DAYS
PRQIECT NO C172A- 016
LABOCA CULVERT
NAVE OF ROAD: SH 172A
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
VESTERN SUMM T CONSTRUCTCRS, | NC PAY PERI OD ENDI NG 09/ 15/ 2010 DATE TI ME STARTED 11/ 09/ 2009
5470 VALLEY H GHWAY DATE LET 09/ 17/ 2009 DATE WORK BEGAN 11/ 10/ 2009
DATE AWARDED 10/ 23/ 2009 DATE TI ME STOPPED 05/ 21/ 2010
DATE CONTRACT EXECUTED 11/ 05/ 2009 DATE ACCEPTED 05/ 21/ 2010
DENVER CO 80216 303 298 9500 DATE NOTI CE TO PROCEED 11/ 09/ 2009
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 699, 079. 87 PARTI Cl PATI NG $ 20, 500. 00 $ 0.00
AVARD PRQJECT AMT: $ 689, 902. 00 NON- PARTI CI PATI NG 678, 579. 87 12, 544. 17
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 699, 079. 87 12,544.17
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATER ALS 0.00 0. 00
GROSS EARNI NGS 699, 079. 87 12, 544. 17
TOTAL CLAI VB $ 0.00 RETAI NAGE -10, 348. 53 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 688, 731. 34 12, 544. 17
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 688, 731. 34 12, 544. 17
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 12, 544. 17

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16273-BI D ESTI MATE RUN 09/ 15/ 2010
PRQIECT: C172A- 016 ESTI MATE NO 0004 15: 30: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0. 00
28, 900. 00000 1. 000 28, 900. 00
0010 202-00035 REMOVAL CF PI PE 10. 000 10. 000
LF 0. 000 0. 00
500. 00000 10. 000 5, 000. 00
0015 202-01000 REMOVAL COF FENCE 504. 000 504. 000
LF 0. 000 0. 00
6. 00000 504. 000 3,024. 00
0020 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 1, 093. 000 1, 093. 000
(924 0. 000 0. 00
11. 00000 1, 093. 000 12, 023. 00
0025 203-01500 BLADI NG 2.000 2.000
HOUR 0. 000 0. 00
125. 00000 2.000 250. 00
0030 203-01565 HYDRAULI C EXCAVATCOR 5. 000 5. 000
HOUR 0. 000 0. 00
50. 00000 5. 000 250. 00
0035 203-01594 COVBI NATI ON LOADER 5. 000 4.000
HOUR 1. 000 50. 00
50. 00000 5. 000 250. 00
0040 203-02330 LABCRER 7.000 7.000
HOUR 0. 000 0. 00
25. 00000 7.000 175. 00
0045 206-00100 STRUCTURE BACKFI LL (CLASS 1) 86. 000 86. 000
CcY 0. 000 0. 00
50. 00000 86. 000 4, 300. 00
0050 206-01750 *SHORI NG 1. 000 1. 000
LS 0. 000 0.00
40, 000. 00000 1. 000 40, 000. 00
0055 208-00003 ERCSI ON LOG (18 | NCH) 915. 000 825. 000
LF 90. 000 810. 00

9. 00000 915. 000 8, 235. 00



CONTI D C16273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16273-BI D ESTI MATE RUN 09/ 15/ 2010
PRQJECT: C172A- 016 ESTI MATE NO 0004 15: 30: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00011 ERCSI ON BALES (VWEED FREE) 5. 000 3. 000
EACH 2.000 40. 00
20. 00000 5. 000 100. 00
0065 208-00020 SI LT FENCE 857. 000 857. 000
LF 0. 000 0. 00
2.00000 857. 000 1,714.00
0070 208-00040 CHECK DAM 4. 000 4.000
EACH 0. 000 0. 00
300. 00000 4.000 1, 200. 00
0075 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0080 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0085 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) DELETED BY 0. 000 0. 000
105-17
HOUR 0. 000 0. 00
25. 00000 0. 000 0.00
0090 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) DELETED BY 0. 000 0. 000
105-17
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0095 208-00206 ERCSI ON CONTRCL  SUPERVI SOR 60. 000 33. 000
DAY 27.000 810. 00
30. 00000 60. 000 1, 800. 00
0100 210-00090 RESET DELI NEATCR DELETED BY 105-17 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0105 212-00006 SEEDI NG ( NATI VE) 0. 650 0. 150
ACRE 0. 500 325.00
650. 00000 0. 650 422.50
0110 212-00032 SO L CONDI TI ONI NG 0. 650 0. 150
ACRE 0. 500 375.00
750. 00000 0. 650 487. 50



CONTI D: C16273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 16273-BID ESTI MATE RUN 09/ 15/ 2010
PRQJECT: Cl72A-016 ESTI MATE NO 0004 15: 30: 38

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0115 213-00004  MJILCH NG (VEED FREE STRAW 0. 400 0. 000
ACRE 0. 400 180. 00
450. 00000 0. 400 180. 00
0120 213-00061  MJILCH TACKI FI ER 81. 000 0. 000
LB 81. 000 243.00
3.00000 81. 000 243. 00
0125 214-00220 DECI DUOUS TREE (2 | NCH CALI PER) 16. 000 0. 000
EACH 16. 000 8, 000. 00
500. 00000 16. 000 8, 000. 00
0130 214-01010  *BRUSH LAYER CUTTI NG 1, 500. 000 1, 500. 000
EACH 0. 000 0.00
2.00000 1, 500. 000 3, 000. 00
0135 215-00000  *TRANSPLANT SHRUB 20. 000 20. 000
EACH 0. 000 0.00
125. 00000 20. 000 2,500. 00
0140 216-00042  *SO L RETENTI ON BLANKET (Bl ODEGRADABLE STRAW COCONUT) 1, 149. 000 702. 000
5% 447.000 1, 341. 00
3.00000 1, 149. 000 3, 447.00
0145 304-03000 AGGREGATE BASE COURSE (CLASS 3) 1, 563. 660 1, 563. 660
TN 0. 000 0.00
15. 00000 1, 563. 660 23, 454. 90
0150 304-06000  AGGREGATE BASE COURSE (CLASS 6) 196. 760 196. 760
TN 0. 000 0.00
30. 00000 196. 760 5, 902. 80
0155 420-00113  GEOTEXTILE (DRAI NAGE) (CLASS 2) 594. 000 594. 000
5% 0. 000 0.00
3.00000 594. 000 1, 782. 00
0160 506-00030  GROUTED RI PRAP 12" 175. 000 175. 000
cy 0. 000 0.00
150. 00000 175. 000 26, 250. 00
0165 506-00212 RIPRAP (12 INCH) 229. 000 229. 000
cy 0. 000 0.00
110. 00000 229. 000 25, 190. 00



CONTI D C16273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16273-BI D ESTI MATE RUN 09/ 15/ 2010
PRQJECT: C172A- 016 ESTI MATE NO 0004 15: 30: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 601-03050 CONCRETE CLASS D (WALL) 69. 000 69. 000
CcY 0. 000 0. 00
425. 00000 69. 000 29, 325. 00
0175 602-00000 REI NFORCI NG STEEL 3, 494. 000 3, 494. 000
LB 0. 000 0.00
1. 00000 3, 494. 000 3,494. 00
0180 603-10240 24 1 NCH CORRUGATED STEEL PI PE 20. 000 20. 000
LF 0. 000 0. 00
50. 00000 20. 000 1, 000. 00
0185 605-83001 GEOCCOWPCS! TE DRAIN W THOUT PI PE 24.000 0. 000
SY 24. 000 600. 00
25. 00000 24.000 600. 00
0190 607-00005 *END PCST 6. 000 6. 000
EACH 0. 000 0. 00
300. 00000 6. 000 1, 800. 00
0195 607-00010 *CORNER AND LI NE BRACE PCST 13. 000 13. 000
EACH 0. 000 0. 00
350. 00000 13. 000 4, 550. 00
0200 607-01000 *FENCE BARBED WRE W TH METAL PCSTS 422. 000 422. 000
LF 0. 000 0. 00
6. 00000 422. 000 2,532.00
0205 607-11200 *FENCE COMBI NATI ON WRE W TH METAL POSTS 200. 000 200. 000
LF 0. 000 0. 00
10. 00000 200. 000 2,000. 00
0210 607-11525 FENCE (PLASTI Q) 555. 000 555. 000
LF 0. 000 0. 00
1. 00000 555. 000 555. 00
0215 607-60116 *16 FOOT GATE 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0220 612-00002 DELI NEATOR (TYPE |1) DELETED BY 105- 17 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00



CONTI D C16273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16273-BI D ESTI MATE RUN 09/ 15/ 2010
PRQJECT: C172A- 016 ESTI MATE NO 0004 15: 30: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0230 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0235 630-00000 *FLAGE NG 348. 000 354. 000
HOUR -6. 000 -150. 00
25. 00000 348. 000 8, 700. 00
0240 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 14. 000 14. 000
DAY 0. 000 0. 00
125. 00000 14. 000 1, 750. 00
0245 630-00012 *TRAFFI C CONTROL MANAGEMENT 50. 000 50. 000
DAY 0. 000 0. 00
550. 00000 50. 000 27, 500. 00
0250 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) DELETED BY 0. 000 0. 000
105-17
EACH 0. 000 0. 00
10. 00000 0. 000 0.00
0255 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 14. 000 14. 000
EACH 0. 000 0. 00
15. 00000 14. 000 210. 00
0260 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 4.000
EACH 0. 000 0. 00
15. 00000 4.000 60. 00
0265 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) DELETED BY 105- 17 0. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0270 630-80380 *TRAFFI C CONE 23. 000 23. 000
EACH 0. 000 0. 00
11. 00000 23. 000 253. 00
0275 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D: C16273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16273-BI D ESTI MATE RUN 09/ 15/ 2010
PRQIECT: C172A- 016 ESTI MATE NO 0004 15: 30: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70011 F/ A PARTNERI NG DELETED BY 105-17 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700- 70016 F/ A FUEL COST ADJUSTMENT DELETED BY 105- 17 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700- 70020 F/ A ON- THE- JOB TRAI NEE DELETED BY 105- 17 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700- 70028 F/ A ESB PROGRAM DELETED BY 105- 17 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700- 70050 F/ A REMOVAL PORTI ON OF BURI ED CULVERT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0305 700- 70380 F/ A EROSI ON CONTROL DELETED BY 105- 17 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0330 900-00014 ADDED | TEM (LUMP SUM)/ CO #4, MCR #1 - FURN SH Fl ELD 1. 000 0. 000
FENCE MATERI AL
LS 1. 000 180. 17
180. 17000 1. 000 180. 17
0335 900- 00006 ADDED | TEM (DOLLAR)/ CO 5 - OVERWEI GHT TRUCK PRI CE - 260. 000 0. 000
REDUCTI ON
DOL -260. 000 -260. 00
1. 00000 - 260. 000 -260. 00
CAT 0200 CURRENT AMI  $ 334,579.87 % 12,544.17 $ 334, 579. 87
CAT NO0300 STRUCTURES
0310 619-10847 84 | NCH WELDED STEEL PI PE ( JACKED) 160. 000 160. 000
LF 0. 000 0. 00
2, 150. 00000 160. 000 344, 000. 00
CAT 0300 CURRENT AMI  $ 344, 000.00 $ 0.00% 344, 000. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0315 620-00011 FI ELD LABORATORY ( CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00

20, 000. 00000 1. 000

20, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

CONTI D C16273
PCN: 16273-BI D ESTI MATE RUN 09/ 15/ 2010
PRQJECT: Cl72A-016 ESTI MATE NO 0004 15: 30: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0320 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 20, 500. 00 $ 0.00$ 20, 500. 00
PRQJIECT TOTAL CURRENT AMI  $ 699, 079.87 $ 12,544.17 % 699, 079. 87



